Queens

Milling & Paving Schedule

August 4, 2019 to August 10, 2019

	2019 to August			1
Date	SA#	Location	СВ	Area
Sunday		No Work		
8-4-19				
Monday		2 Milling Crews		
8-5-19	Q2019-04-15	80 St (Grand Ave to 57 Ave)	04	Maspeth
	Q2017-04-10	Forley St (43 Ave to Elmhurst Ave)	04	Maspeth
	Q2019-02-13	60 St (Dead End/39 Ave to Broadway)	02	Woodside
	Q2019-02-11	63 St (Broadway to Roosevelt Ave)	02	Woodside
		Contractor Milling		
	Q2019-02-43	47 Ave (34 St to 30 PI) - Night	02	Woodside
	Q2017-03-29	68 St (Northern Blvd to 32 Ave) - Night	03	Woodside
		3 Paving Crews		
	Q2019-01-32	45 St (31 Ave to Northern Blvd)	01	East Elmhurst
	Q2017-08-16	Wicklow PI (188 St to GCP E/B S/R)	01	East Elmhurst
	Q2017-08-21	Edgerton Rd (GCP S/R to Tudor Rd)	08	Briarwood
	Q2018-05-43	Metropolitan Ave (Andrews Ave to Fresh Pond Rd) - Night	05	Maspeth
Tuesday		2 Milling Crews		·
8-6-19	Q2017-04-10	Forley St (43 Ave to Elmhurst Ave)	04	Maspeth
	Q2016-04-22	Christie Ave (Junction Blvd to 98 St)	04	Corona
	Q2019-02-11	63 St (Broadway to Roosevelt Ave)	02	Woodside
		Contractor Milling		
	Q2018-06-09	GCP S/R E/B (64 Rd to 69 Rd) - Night	06	Forest Hill
	Q2015-06-11	69 Rd (Queens Blvd to Austin St) - Night	06	Forest Hill
		3 Paving Crews		
	Q2019-01-17	43 St (Northern Blvd to 31 Ave)	01	East Elmhurst
	Q2018-08-02	165 St (72 Ave to LIE S/R E/B)	08	Briarwood
	Q2018-05-43	Metropolitan Ave (Andrews Ave to Fresh Pond Rd) - Night	05	Maspeth
Wednesday		2 Milling Crews		
8-7-19	Q2018-04-11	Christie Ave (98 St to 103 St)	04	Corona
	Q2019-02-12	64 St (Roosevelt Ave to Broadway)	02	Woodside
		Contractor Milling		
	Q2015-06-12	70 Ave (Austin St to Queens Blvd) - Nights	06	Forest Hill
	Q2013-06-26	71 Rd (Austin St to Queens Blvd) - Nights	06	Forest Hill
	Q2015-06-14	72 Rd (Queens Blvd to Austin St) - Nights	06	Forest Hill
	Q2017-06-10	71 Ave (Queens Blvd to Austin St) - Nights	06	Forest Hill
		3 Paving Crews		
	Q2019-01-16	42 St (Broadway Ave to 35 Ave)	01	East Elmhurst
	Q2019-01-15	41 St (35 Ave to 31 Ave)	01	East Elmhurst
	Q2018-08-02	165 St (72 Ave to LIE S/R E/B)	08	Briarwood
	Q2018-05-44	Metropolitan Ave (Fresh Pond Rd to Mt Olive Cr) - Night	05	Maspeth

Thursday		2 Milling Crews		
8-8-19	Q2018-04-11	Christie Ave (98 St to 103 St)	04	Corona
	Q2019-04-01	102 St (Alstyne Ave to Martense Ave)	04	Corona
	Q2019-02-09	37 Rd (Dead End/69 St to 65 St)	02	Woodside
	Q2019-02-02	45 St (50 Ave to 47 Ave)	02	Woodside
		Contractor Milling		
	Q2015-08-35	164 St (GCP S/R E/B to Hillside Ave) - Nights	08	Briarwood
		3 Paving Crews		
	Q2019-01-15	41 St (35 Ave to 31 Ave)	01	East Elmhurst
	Q2019-02-28	41 St (Queens Blvd to 43 Ave)	02	Woodside
	Q2019-02-31	46 St (Skillman Ave to 43 Ave)	02	Woodside
	Q2019-02-30	47 St (Queens Blvd to 43 Ave)	02	Woodside
	Q2017-05-37	Metropolitan Ave (Mt. Olive Cr to Pleasantview St) - Night	05	Maspeth
Friday		2 Milling Crews		
8-9-19	Q2019-04-01	102 St (Alstyne Ave to Martense Ave)	04	Corona
	Q2019-02-02	45 St (50 Ave to 47 Ave)	02	Woodside
	Q2019-02-10	68 St (37 Rd to 37 Ave)	02	Woodside
	Q2019-04-11	114 St (Roosevelt Ave to 44 Ave) Contractor Milling	01	Corona
	Q2018-08-16	188 St (Horace Harding Expw to Union Tpke) - Nights 3 Paving Crews	08	Briarwood
	Q2019-01-22	33 Rd (21 St to Crescent St)	01	Long Island City
	Q2019-02-29	51 St (43 Ave to Skillman Ave)	02	Woodside
	Q2019-02-27	39 Ave (48 St to Barnett Ave)	02	Woodside
	Q2017-05-37	Metropolitan Ave (Mt. Olive Cr to Pleasantview St) - Night	05	Maspeth
Saturday		No Work		
8-10-19				

^{*}Schedules are subject to change due to inclement weather or emergencies