Staten Island

Milling & Paving Schedule
August 4, 2019 to August 10, 2019

Date	SA#	Location	СВ	Area
Sunday		No Work		
8-4-19				
Monday		Contract Milling		
8-5-19	S20090136	Van Duzer St (Victory Blvd to Richmond Rd)	01	Grymes Hill
		2 Paving Crews		
	S20170103	Anderson St (Lynhurst Ave to St John's Ave)	01	Rosebank
	S20090135	Western Ave (Richmond Terr to Forest Ave) - Night	01	Port Ivory
Tuesday		Contract Milling		
8-6-19	S20090136	Van Duzer St (Victory Blvd to Richmond Rd)	01	Grymes Hill
		2 Paving Crews		
	S20170103	Anderson St (Lynhurst Ave to St John's Ave)	01	Rosebank
	S20190120	White St (Maryland Ave to St Johns Ave)	01	Rosebank
	S20180128	Maryland Ave (Bay St to Tompkins Ave)	01	Rosebank
	S20090135	Western Ave (Richmond Terr to Forest Ave) - Night	01	Port Ivory
Wednesday		Contract Milling		
8-7-19	S20180250	Richmond Rd (West Fingerboard Rd to Todt Hill Rd)	02	Dungan Hills
		2 Paving Crews		
	S20180128	Maryland Ave (Bay St to Tompkins Ave)	01	Rosebank
	S20180129	Vermont Ave (St Narys Ave to Maryland Ave)	01	Rosebank
	S20180216	Richmond Rd (Todt Hill Rd to New Dorp Ln) - Night	02	New Dorp
Thursday		Contract Milling		
8-8-19	S20180250	Richmond Rd (West Fingerboard Rd to Todt Hill Rd)	02	Dungan Hills
		2 Paving Crews		
	S20180129	Vermont Ave (St Marys Ave to Maryland Ave)	01	Rosebank
	S20180130	Fox Hill Terr (Virginia Ave to James PI)	01	Rosebank
	S20180216	Richmond Rd (Todt Hill Rd to New Dorp Ln) - Night	02	New Dorp
Friday		Contract Milling		
8-9-19	S20180250	Richmond Rd (West Fingerboard Rd to Todt Hill Rd)	02	Dungan Hills
		2 Paving Crews		
	S20180122	James PI (Fox Hill Terr to St Johns Ave)	01	Rosebank
	S20170136	Belair Rd (Bay St to Beethoven St)	01	Rosebank
	S20090136	Van Duzer St (Victory Blvd to Richmond Rd) - Night	01	Grymes Hill
Saturday		No Work		
8-10-19				

^{*}Schedules are subject to change due to inclement weather or emergencies